47 Project Management processes for PMP exam

			10 Plans, STR - 354		ADM	No HR		
		2	CDC, DSEED, PIQQP 24	IQHCPS - 32 8	ADIVI	MP, VC 11	2	
	ISTCQHrCRPS							ſ
	Knowledge Areas - 10	Initiating	Planning	Executing		Monitoring & Controlling	Closing	
6	Integration	Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Execution		INTEGRATION - 2 <u>M</u> & C Project <u>P</u> erform Integrated Change Control	Close Project or Phase	
6	Scope		<u>Plan Scope Management</u> <u>C</u> ollect Requirements <u>D</u> efine Scope <u>C</u> reate WBS			<u>¥</u> alidate Scope <u>C</u> ontrol Scope		
7	Time		Plan Schedule ManagementD efine ActivitiesS equence ActivitiesE stimate Activity ResourcesE stimate Activity DurationsD evelop Schedule			Control Schedule		
4	Costs		<u>Plan Cost Management</u> Estimate Costs Determine Budget			Control Costs		
3	Quality		Plan Quality Management	Perform Quality Assurance		Control Quality Control		
4	Human Resources		Plan HR Management	<u>A</u> cquire Project Tea <u>D</u> evelop Project Tea <u>M</u> anage Project Tea	am			
3	Communications		Plan Communications Management	Manage Communications		Control Communications		
6	Risk		<u>RISK 5 – PIQQP</u> <u>P</u> lan Risk Management <u>I</u> dentify Risks Q ualitative Risk Analysis Q uantitative Risk Analysis <u>P</u> lan Risk Responses			Control Risk		
4	Procurement		Plan Procurement Management	Conduct Procurements		Control Procurements	Close Procurements	
4	Stakeholder	Identify Stakeholders	Plan Stakeholder Management	Manage Stakeholde Engagement	er	Control Stakeholder Engagement		

47